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Time Period: August 10 - 15, 2015             Project No:  1305 

Rain Days/Weather Conditions: Rained ~0.75” on Monday (Rowena gauge) and were not able to work 
Monday and Tuesday because the site was too wet.  We worked 
Wednesday through Saturday.  Rained ~0.1” on Friday but did not prevent 
work. 

Personnel on-site:  EcoGro/Ridgewater:  Tom Cutter, Eric Dawalt, Brad Redmon, Sherri 
Arthur Trucking-John Arthur.  

Equipment on-site: Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 450 excavator, 
Komatsu PC 220 long arm excavator (mobilized Tuesday), Terex TA27 
articulated off-road dump truck (mobilized Thursday). 

Material deliveries to project 
site: 

 Two 15’ wide rolls of non-woven geotextile. 
 ~25 tons of spawning gravel. 

 

Work performed the past week:  Site #3/Step Pool Reach ~Sta. 156+25 to 158+50: 
o Excavated soil that had washed into channel down to design 

excavation grade.   It required up to nine feet of excavation. 
o Built floodplain berm at head of step pools with excavated 

soil. 
o Installed non-woven geotextile fabric and ~12” layer of shot 

rock. 
o Started installing 24” diameter rock layer over shot rock layer. 

 Site #2/ Sta. 141+00 to 147+00: 
o Pumped water out of channel. 
o Relocated brush pile on Right Descending Bank. 
o Started building riffle at 146+50. 

 

Erosion & sediment controls 
installed/maintained: 

 Turbidity current installed at Site #3. 
 

Work scheduled for next week:  Excavate washed in soil on Site #3 and install geotextile and rock 
from ~Sta. 158+50 to 160+50. 

 Continue building channel from 142+00 to 147+00. 

Work planned for two weeks 
ahead: 

 Finish excavating soil from Site #3. 
 Start installing step pools at river and work upstream. 
 Build channel from 142+00 to 147+00. 

 

General Comments:  The Wolf Creek Dam had been releasing high flows up until this 
week, which prevented work in the channel on Site #3.  The 
USACE Nashville District was able to provide no flow from 6:00 
a.m. to 2:00 p.m. most of this week which enabled Site #3 to be 
dry enough to work.  They plan to have a similar no flow release 
for next Monday through Friday. 
 

Prepared by:  Eric Dawalt, P.E.                               Date:  8-15-2015 
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Pictures from this week’s construction: 
 

 
 

Installing logs along top of bank at Site #3/Step Pool reach in order for the long arm excavator to 
have a stable platform from which to excavate washed in soil.  (Picture taken at ~ Sta. 158+00 

looking at left descending bank). 
 

 
 

Excavating ~ 9 foot depth of washed in soil with long arm excavator on Site #3 at ~Sta. 158+00.  
(Picture taken looking downstream towards Cumberland River). 
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Installing geotextile fabric at ~Sta. 158+00.  (Picture taken looking upstream).  
 
 

 
 
Installing ~12” layer of shot rock/class II channel lining over geotextile.  (Picture taken from ~Sta. 

158+50 looking upstream). 
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Four-foot layer of 24” diameter boulder installed over shot rock and geotextile.  (Picture taken 
from ~Sta. 159+50 looking upstream). 

 
 
 

 


